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Portsmouth D&D Project
SITE SERVICES AND INTERFACE REQUIREMENTS MATRIX

Services listed in the Portsmouth Site Services and Interface Requirements Matrix shall be performed in accordance with the
Performance Work Statement.

Legend for Matrix — The Legend for the primary Matrix users/providers is as follows:

ETS Environmental Technical Services Contract(or)

D&D D&D /Remediation Contract(or)

FSS Facility Support Services Contract(or)

USEC United States Enrichment Corporation Contract(or)

Other Site Users Examples: UDS, Ohio National Guard

Cost Allocation The term “cost allocation” means the individual contractor will incur the cost for performing that activity

Types of Interfaces — Applies to D&D Contractor

1. Information (l): knowledge (data, facts, etc) gathered or supplied
2. Physical (P): systems in tangible contact (i.e., ‘pipe-to-pipe’), or a physical exchange of product or materials
3. Service (S): provision of work for another contractor
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Project Support Requirements

Type of Task ETS D&D FSS USEC Other Site | D&D Contract |\ Ajocations
Interface (Interface) Users Requirements
| Master Plan - The ETS contractor Initial Update and Provides Provides Provides c271 ETS bears the cost
develops the initial strategy, then the development maintain input input input burden for
D&D Contractor reviews and updates. and development of the
Ownership of the overall cleanup strategy | subsequent initial document.
document is transferred from the ETS input Once the Plan has
contractor and maintained by the D&D been turned over to
Contractor. the D&D Contractor,
D&D Contractor
bears the cost
burden for work
necessary to
maintain and
update; other
contractors/users
bear internal and
implementation
costs
Ve U ETS D&D FSS USEC QIR Requirements Cost Allocations
Interface (Interface) Users
| Regulatory Compliance and Permits — Provide Renews Renews Renews Provide C.274 Each site contractor
Comply, develop, renew existing permits information to existing existing existing information bears the cost
and/or obtain new permits as necessary. D&D, if permits and permits and permits and | to D&D burden of
The majority of the permits will be the needed. obtain new obtain new obtain new Contractor, administration and
responsibility of the D&D Contractor. Responsible permits for permits for permits for if needed. implementation.
Other contractors will also have limited for maintaining | D&D and Facility Lease
number of permit responsibilities for its the Remediation | Support Areas.
respective work. comprehensive | Project. activities.

list of permits.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Project Support Requirements

Type of Task ETS D&D FSS USEC Other Site | D&D Contract Cost Allocations
Interface (Interface) Users Requirements
| Regulatory Documents and Provide Primary Provide Provide Provide C2 D&D Contractor bears the
Involvement — the D&D Contractor has | support and responsibility | support and | supportand | support and cost burden for development
the primary responsibility for interaction | information to | for information information information of documents and regulatory
with DOE and regulators. The other D&D regulatory to D&D to D&D to D&D involvement. Other
site contractors will provide information | Contractor. involvement. | Contractor. Contractor. Contractor. contractors/users bear
and support to D&D as related to the internal and implementation
regulatory involvement process. costs.
W2 U5 ETS D&D Fss USEC CUIEFEHS | DR CIiEE! Cost Allocations
Interface (Interface) Users Requirements
| Develop and submittal of the Annual Provide input | Develop and | Provide Provide Provide C.2.76 D&D Contractor bears the
Site Environmental Report (ASER) - and support submit. input and input and input and cost burden for development
D&D Contractor is responsible for to D&D. support. support. support. of documents and regulatory
developing the ASER for the D&D and Coordinate involvement. Other
Remediation Project. The ETS sitewide contractors/users bear
contractor has the responsibility for the | environmental internal and implementation
sitewide coordination of the reports. costs

environmental reports, if required.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Facilities D&D
Type of Task ETS D&D FSS USEC Other Site | D&D Contract Cost Allocations
Interface (Interface) Users Requirements
P Facilities D&D Activities, e.g., Provide Coordinate and Provide support, | Concur with Provide C.2.2 and D&D Contractor bears
Utilities Isolation/re- oversight and | notify USEC with | if necessary. the plans. support, if c.23 the cost burden for field
routing/optimization, Deactivation, support. its plans. necessary. work. Other
and Demolition. D&D will be contractors/users bear
performing D&D activities: plan and internal and
implementation. implementation costs
Type of Task ETS D&D FSS USEC Other Site | D&D Contract Cost Allocations
Interface (Interface) Users Requirements
P/l Facilities Transfer and Turnover Support DOE | Receive Receive Completes Provide C.271 FSS Contractor bears
activities. USEC is responsible for | with the facilities/services | facilities/services | the Turnover | support, if the cost burden for its
completing the Turnover turnover as approved by as approved by requirements | applicable. area of S&M of the

requirements per the Lease. D&D
Contractor provides support in
verification process for DOE
acceptance of the facilities to
ensure the turnover requirements
are met.

requirements.

DOE.

DOE.

and transfers
to DOE.

facilities. D&D
Contractor bears the
cost burden for
verification process and
its area of S&M upon
assignment of the
facilities by the CO.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Environmental Restoration

Type of Task ETS D&D FSS USEC Other Site | D&D Contract Cost Allocations
Interface (Interface) Users Requirements
P/ Soils remediation activities. D&D Provide Perform soils Provide Provide Provide C.24.2 D&D Contractor
Contractor will be performing soils oversight remediation: support, if support, if support, if bears the cost
remediation activities: removal and support. | Coordinate and necessary. necessary. necessary. burden for
underground utilities, notify affected remediation work.
pipings/components, slabs, footers, tenants/contractors. Other
and other below grade structures. contractors/users
bear internal and
support costs.
W2 U ETS D&D Fss USEC O I Cost Allocations
Interface (Interface) Users Requirements
P/ Groundwater monitoring and Perform Perform Provide Provide Provide c.24.3 D&D Contractor
inspection: the D&D Contractor is independent | groundwater support, if support, if support, if bears the cost
responsible for conducting oversight monitoring and necessary. necessary. necessary. burden for
groundwater monitoring and and inspection. remediation work.
inspection per the IGWMP. The independent | Coordinate with all ETS contractor
ETS contractor may perform monitoring other site bears the cost
independent monitoring or and tenants/contractors: burden if/when it
inspection. inspection notify USEC, if performs
activities. required. independent
Coordinate Provide support to activities. Other
with D&D ETS for contractors/users
Contractor. independent bear internal and
monitoring and support costs.
inspection.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Waste Management

Type of Task ETS D&D FSS USEC Other Site | D&D Contract Cost Allocations
Interface (Interface) Users Requirements
P/l Management of Waste - Waste Notify and Receives, stores, Notify and Notify and Notify and c.25 D&D Contractor
generated during Surveillance and coordinate and dispositions coordinate coordinate coordinate bears the cost
Maintenance, D&D and Remediation | with D&D waste generated with D&D with D&D with D&D burden for waste
activities is managed by the D&D Contractor from other site Contractor Contractor Contractor management
Contractor. related to contractors/tenants. | related to related to related to program,
anticipated anticipated anticipated anticipated administration, and
waste waste waste waste implementation
generation generation generation generation activities. Other
plans. plans. plans. plans. contractors/users
bear internal and
support costs.
Type of Task ETS D&D FSS USEC Other Site | D&D Contract Cost Allocations
Interface (Interface) Users Requirements
P Provide Hazardous Waste Storage N/A Provide storage N/A Coordinate N/A c.25 D&D Contractor
for USEC space for USEC'’s and provide bears the cost
hazardous waste information burden for
storage necessary remediation work for
for use of providing the
the storage storage space and
and area. relocation, if
required.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

OSWDF
Type of Task ETS D&D FSS USEC Other Site D&D Contract Cost Allocations
Interface (Interface) Users Requirements
P/ OSWDF Construction activities — If the N/A Responsible | Provide N/A If subcontract | C.2.5.4.2 D&D Contractor
construction of OSWDF is not self for support, if performance, bears the cost
performed, the D&D is responsible for Construction | necessary. a burden if Self
the construction oversight while a Oversight. subcontractor Performed; D&D
subcontractor performs construction. is Contractor bears the
responsible cost burden for
for construction
construction. oversight. D&D
Contractor bears the
construction
subcontract cost
burden if it is
subcontracted.
Type of Task ETS D&D FSS USEC Other Site D&D Contract Cost Allocations
Interface (Interface) Users Requirements
| OSWDF design activities - the D&D Provide Coordinate Provide Review and Provide C.2541 D&D Contractor
Contractor will complete the design and | support to OSWDF support to support support to bears the cost
Certified for Construction package, if D&D, if location with | D&D, if location D&D, if burden for design
the OSWDF is approved. During the necessary. USEC to necessary. determination. | necessary. and CFC package.
design process, location of the OSWDF ensure no Other contractors
will be determined. shared site bear the cost of
agreements internal support
are activities.
impacted.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Surveillance and Maintenance (S&M) and Facility Stabilization

Type of Task ETS D&D FSS USEC Other Site D&D Contract Cost Allocations
Interface (Interface) Users Requirements
P/l DMSAs and HEU activities: D&D N/A Coordinate with N/A Coordinate N/A C.26and .2.2 D&D Contractor
Contractor is responsible for DMSAs USEC for with D&D to bears the cost
in the Lease area. D&D Contractor surveillance and facilitate burden for
conducts the maintenance checks on maintenance of S&M of HEU performing S&M of
HEU cells, however USEC leases the HEU cells and cells and the HEU cells and
HEU equipment. DMSAs. DMSAs. the DMSA'’s
activities.
Tvpe of Task ETS D&D FSS USEC Other Site | D&D Contract | ;o4 Ajgcations
Interface (Interface) Users Requirements
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Environmental, Safety, Health, and Quality

Type of Task Other Site D&D Contract :
Interface (Interface, Service — Mandatory) ETS D&D FSS USEC Users Requirements ARl
I/S D&D Contractor is responsible for Receives Provides Receives N/A N/A C.2.7.3 D&D Contractor

providing health physics and services radiological services bears the cost
radiological site services (e.g. from D&D site services | from D&D burden of program
Dosimetry program, radiological Contractor. to ETS and Contractor. administration and
surveys and monitoring). Provide FSS Provide implementation.
input to the contractors input for Other site
D&D and DOE service contractors bear
Contractor. after the needs to internal
incumbent support the implementation
infrastructure | D&D costs.
contract Contractor’s
expires. budgeting
requirement.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Safeguards and Security

Type of Task ETS D&D FSS USEC Other Site D&D Contract Cost Allocations
Interface (Interface) Users Requirements
| Personnel Security programs are the Provides Provides Provides N/A N/A C.2.7.73 FSS contractor

responsibility of the FSS contractor. necessary necessary personnel bears the cost
D&D Contractor will be providing information information security burden. Other site
necessary information to support the to the FSS to the FSS program to contractors bear
FSS contractor for access contractor to | contractorto | the ETS and internal and
authorization, badging, HSPD-12 support support D&D implementation cost.
credential center, Unclassified Foreign personnel personnel contractors.
National Visits, and Assignments security security
(UFNVA) program, and official foreign program. program.
travel.

Type of _ Task ETS D&D FSS USEC Other Site D&D Contract Cost Allocations

Interface (Service - Mandatory) Users Requirements

S Physical Security including lock and Provide Assumes Transitions Provide Provide C.2.7.72 D&D Contractor

key program, and security management | information responsibility | the information information bears the cost
(physical) is responsible by the D&D as at the end of | responsibility | and as burden for program
Contractor. These activities will be necessary. the to D&D coordinate necessary. administration and
assumed by the D&D Contractor during Infrastructure | during as implementation.
the transition period from the current contract transition necessary. Other site
Infrastructure contractor to the D&D period. period prior contractors/users
Contractor prior to the contract to March bear internal
expiration date of the Infrastructure 2010. implementation cost.
contract.
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Site Services

Type of Task Other Site D&D Contract :
Interface (Service — Optional, Interface) ETS D&D FSS USEC Users Requirements ARl
S/ Protective Forces will be provided as Provide Initially Provide Initially, Provide c.27 Initially, USEC will
GFS/I in the initial part of the period of necessary provide necessary provide necessary bear the cost burden
performance. This service may be information necessary information sitewide information for Protective
provided by the D&D Contractor at a and support, | information and support, | protective and support, Services. Upon CO
later date as authorized by the CO. if required. and support, | if required. forces if required. authorization to the
The contractors have the if required. services to D&D Contractor, the
responsibilities to provide necessary DOE and D&D Contractor will
information to support the Protective site bear the cost burden
Forces services. contractors. for the services.
The other site
contractors/users
will bear internal and
implementation cost.
Type of Task Other Site D&D Contract .
Interface (Service — Optional, Interface) ETS D&D FSS USEC Users Requirements CesfiAlpesizm
S/ Emergency management and response | Provides Provides Provides Provides Provides c.27 Initially, USEC will
is provided as GFS/I in the initial part of | information information information Emergency information bear the cost burden
the period of performance. This service | and support. | and support. | and support. | Management | and support. for Emergency
may be provided by the D&D and Services. Upon CO
Contractor at a later date as authorized response authorization to the
by the CO. The contractors have the services. D&D Contractor, the
responsibility to support in D&D Contractor will
implementation of the emergency bear the cost burden
management program, response, and for the services.
recovery. The other site
contractors/users
will bear internal and
implementation cost.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Site Services

Type of . Task ETS D&D FSS USEC Other Site | D&D Contract Cost Allocations
Interface (Service — Optional, Interface) Users Requirements
S/ Fire Protection will be provided as Provide Provide Provide Provide Provide c.27 Initially, USEC will
GFS/I in the initial part of the period of necessary necessary necessary sitewide Fire | necessary bear the cost burden
performance. This service may be information information information Protection information for Fire Protection
provided by the D&D Contractor at a and support, | and support, | and support, | services to and support, Services. Upon CO
later date as authorized by the CO. if required. if required. if required. DOE and if required. authorization to the
The contractors have the responsibility site D&D Contractor, the
to support the Fire Protection services. contractors. D&D Contractor will
bear the cost burden
for the services.
The other site
contractors/users
will bear internal and
implementation cost.
_ Task ETS D&D FSS USEC Other Site | D&D Contract Cost Allocations
(Service — Optional, Interface) Users Requirements
S/ Utility services for site operations are Provides Provides Provides Provides Provides c.27 Initially, USEC will
provided as GFS/I in the initial part of information information information Utilities. information bear the cost burden
the period of performance; sanitary and support. | and support. | and support. and support. for Utility services for
water, sanitary sewage, tower water, site operations.
plant dry air, electrical power Upon CO
distribution, power administration, authorization to the
nitrogen system, street lights, steam, D&D Contractor, the
and utilities inspection. These services D&D Contractor will
may be provided by the D&D bear the cost burden
Contractor at a later date as authorized for the services.
by the CO. The contractors have the The other site
responsibility to support in contractors/users
implementation of Utilities services. will bear internal and
implementation cost.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Project Support

Type of Task ETS D&D FSS USEC Other Site D&D Contract | - ¢ Aliocations
Interface (Interface) Users Requirements
| Baseline development | Receives baseline | Owner of the | Provides baseline Provides baseline Provides baseline C.2.7.2 D&D Contractor
activities — D&D information/data D&D and to the ETS to the ETS to the ETS will bear the cost
Contractor will be package from site Remediation | contractor to contractor to contractor to burden for the
developing and contractors/tenant. | life cycle support the support the support the D&D project
maintaining the D&D Owner of the project Sitewide Integrated | Sitewide Integrated | Sitewide Integrated baseline. The
and Remediation life- Sitewide Integrated | baseline. Lifecycle Federal Lifecycle Federal Lifecycle Federal FSS contractor
cycle project baseline | Lifecycle Federal Support ETS | Baseline. Baseline. Baseline. will bear the cost
and supporting the Baseline. contractor burden for the
Critical Decisions for the integrated
process. The ETS Sitewide lifecycle
contractor will be Integrated baseline. The
developing the Lifecycle other site
Sitewide Integrated Federal contractors/users
Lifecycle Federal Baseline. will bear internal
Baseline. and
implementation
cost.
Type of Task ETS D&D FSS USEC Other Site D&D _Contract Cost Allocations
Interface (Interface) Users Requirements
| Public Relations Provide supportto | Primary Provide Provide Provide C.2.7.10 D&D Contractor

activities — the D&D DOE. Provide responsibility | support/information | support/information | support/information will bear the cost
Contractor is primarily | support/information | for public to D&D Contractor. | to D&D Contractor. | to D&D Contractor. burden for
responsible for to D&D Contractor. | relations programs and
supporting the public activities. plans and

relations activities.
Other site contractors
will be providing
support related to its
own areas.

implementation.
The other site
contractors/users
will bear internal
and
implementation
cost.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Project Support

Type of . Task ETS D&D FSS USEC Other Site D&D Contract Cost Allocations
Interface (Service — Mandatory, Interface) Users Requirements
I/S Records Management and Document Maintain Provides for | Sends all Sends all Sends all c.2.79 D&D Contractor
Control — All D&D and Remediation own Records project project project bears the cost
Project documents will be kept by the document Management | documents documents documents burden for records
D&D Contractor. Every contractor is control services for to D&D to D&D to D&D management
responsible for maintaining its records system for D&D project. | Contractor. Contractor. Contractor. program and
management program, however all its oversight | Receives all implementation. The
D&D and Remediation Project related and DOE project other site
documents generated by the other site generated documents contractors/users
contractors will be sent to the D&D documents. after the will bear internal and
Contractor. incumbent implementation cost.
infrastructure
contract
expires.
Type of Task ETS D&D FSS USEC Other Site | D&D Contract Cost Allocations
Interface Users Requirements
I/S Cyber Security — Compliance of cyber Receives Receives Provides N/A N/A FSS contractor
security program, plans, and service from | service from | cyber bears the cost
implementation . FSS. FSS. security burden for cyber
service to security.
D&D, ETS,
and DOE.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Property Management

Type of Task Other Site D&D Contract :
Interface (Service — Mandatory, Interface) ETS D&D FSS USEC Users Requirements ARl
I/S Property Management — the D&D Provide Primary Provide Provide Provide c.27.11 D&D Contractor will
Contractor has the responsibility for information responsibility | information information information bear the cost burden
cradle-to-grave management of all to D&D for to D&D to D&D to D&D for cradle-to-grave
government owned property for the Contractor. management | Contractor. Contractor. Contractor. management of the
D&D and Remediation Project, of property.
including Office Relocation and government
Temporary Storage. D&D Contractor is owned
responsible for having one FIMS property
database coordinator to coordinate after the
other site contractors’ FIMS data and incumbent
providing input for the IFI cross cut infrastructure
contract
expires.
Type of Task ETS D&D FSS USEC Other Site | D&D Contract Cost Allocations
Interface (Interface) Users Requirements
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Property Management

Type of Task Other Site D&D Contract :
Interface (Service — Mandatory, Interface) ETS D&D FSS USEC Users Requirements ARl
| Fleet Management and equipment Provide Responsible | Responsible | N/A Provide c.2711 D&D Contractor will
repairs — The D&D Contractor is information for its own for its own information bear the cost burden
responsible for fleet management and management | management and for Fleet
including the GSA vehicles. The D&D coordinate of vehicles of coordinate management for the
Contractor will also provide GSA vehicle use and equipment. vehicle use contractors and its
vehicle and management for the FSS with the equipment. with the own equipment
contractor. The D&D Contractor has D&D Responsible D&D management and
the responsibility for equipment Contractor. for providing Contractor. repair. FSS
management for its own work under the the GSA contractor will bear
PWS. The FSS contractor is vehicles and the cost burden for
responsible for its own equipment management its own equipment
management (e.g., mowing equipment, for the FSS management and
tools, etc.) contractor repairs.
after the
incumbent
infrastructure
contract
expires.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Project Support

Type of Task ETS D&D FSS USEC Other Site D&D Contract Cost Allocations
Interface (Service - Optional) Users Requirements
S Janitorial Services — .Janitorial services | Receives Receives Provides the | N/A N/A C.2.7.14 FSS contractor will
that includes sanitary trash pickup, the services | the services | service to bear the cost burden
restroom cleaning, and shower from the from the D&D and for the service
cleaning will be provided by the FSS FSS FSS ETS
contractor. contractor. contractor. contractors.
Type of Task Other Site D&D .
Interface (Service — Optional, Interface) ETS D&D FSS USEC Users Requirements Cesiplecions
S/ Computer and Telecommunication Receives Receives Provides N/A Receives FSS contractor will
Services — FSS is responsible for service from | service from | service to service from bear the cost burden
providing telephones and computers. DOE — FSS D&D FSS for the service
PPPO. contractor.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Project Support

Type of _ Task ETS D&D FSS USEC Other Site D&D Contract Cost Allocations
Interface (Service — Optional) Users Requirements
S Laundry Services — D&D Contractor will | Receives Responsible | Receives N/A Receives C.2.7.14 D&D Contractor will
provide the services to ETS and FSS. services for the services services bear cost burden for
from D&D. laundry from D&D. from D&D. this service.
services —
also
provides
laundry
services for
ETS, DOE,
and FSS.
Type of : Task ETS D&D FSS USEC Other Site D&D _Contract Cost Allocations
Interface (Service-Optional, Interface) Users Requirements
Reserved
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Project Support

Type of Task ETS D&D FSS USEC Other Site | D&D Contract | pocations
Interface (Interface) Users Requirements
S Mail Service — FSS contractor provides Receives Receives Provides Provides N/A FSS contractor will
the central pick up and drop off service. service from service from | mail service | Certified bear cost burden for
Each contractor is responsible for its own | FSS and FSS and (except Mail service. central pick up and
internal mail services. USEC (for USEC (for certified drop off service.
certified mail certified mail | mail) to
only). only). ETS, D&D,
and DOE,.
Type of Task ETS D&D FSS USEC Other Site | D&D Contract | pjiocations
Interface (Interface) Users Requirements
S Training Service — FSS contractor Receives Receives Provides N/A Receives FSS contractor will
provides the site training for ETS, DOE, service from service from | training service from bear cost burden for
and D&D Contractor. FSS. FSS after service to FSS. this service.
the ETS and
incumbent D&D
infrastructure | contractors
contract and DOE,
expires.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Project Support

Type of Task ETS D&D FSS USEC Other Site | D&D Contract | pocations
Interface (Interface) Users Requirements
| Consolidated Financial Statement and Prepares Provides Provides N/A N/A ETS contractor will
D&D Fund Support. Consolidated information information bear cost burden for
Financial and support | and support this task.
Statement and | to ETS. to ETS.
provides D&D
Fund Support
for DOE.
Type of Task ETS D&D FSS USEC Other Site | D&D Contract | pjiocations
Interface (Interface) Users Requirements
P Personal Protective Equipment, Receives Provides Receives Receives Receives Cc.2.7.3 D&D Contractor will
Monitoring Equipment, and Other equipment health and equipment equipment equipment bear cost burden for
Equipment Related to Health and Safety. | from D&D. safety from D&D. from D&D. from D&D. this task.

services and
equipment to
ETS, and
FSS after
the
incumbent
infrastructure
contract
expires. ,.
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PORTSMOUTH D&D PROJECT SERVICES AND INTERFACE ACTIVITIES

Project Support

Type of Task ETS D&D FSS USEC Other Site | D&D Contract | p1ocations
Interface (Interface) Users Requirements
| Technical Support for Annual Report to Provides Provides Provides Provides Provides C.2.7.3 D&D Contractor will
Congress on Environment, Safety, and information technical information information information bear cost burden for
Health Conditions. and supportto | support to and support | and support | and support this task.
D&D. DOE for to D&D. to D&D. to D&D.
Annual
Report to

Congress on
Environment,
Safety, and
Health
Conditions
after the
incumbent
infrastructure
contract
expires.
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